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ESTIMATE RUN 02/06/2019

ESTIMATE SUMMARY 07:42:52

CONTID: C21594         ESTIMATE NO: 0005 FINL 2005

PCN: 21594-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

~1.5 mi N of Nat Western Complex between Denver & Cmmrc CityPERCENT TIME:

PROJECT NO: ITSSW01-833                   

ITS LOW BRIDGE WARNING SYSTEM

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING

5400 Mt. Meeker Rd. DATE LET

Suite A DATE AWARDED

 DATE CONTRACT EXECUTED

BOULDER CO 80501     (303)530-4212 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 279,755.00 PARTICIPATING $ $ 270.10

AWARD PROJECT AMT: 260,990.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 3,914.85

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.98

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

270.10

270.10

4,184.95

$

$

$

$

279,755.00

0.00

279,755.00

0.00

279,755.00

0.00

0.00

279,755.00

0.00

AMOUNT DUE 279,755.00 4,184.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,184.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

193.0 TIME ALLOW: 10/17/2018 ??:??:??

ORIG TIME ALLOW: 7/20/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/02/2018

04/02/2018

10/11/2018

10/11/2018

02/06/2019

01/18/2018

01/24/2018

02/07/2018

04/02/2018
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PCN: 21594-BID    ESTIMATE RUN 02/06/2019

PROJECT: ITSSW01-833                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:42:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Potholing 18.000

0.000

203-01597  
 

3,420.0018.000

0.00

18.000

HOUR

190.00000

0010 Aggregate Bag 201.000

0.000

208-00035  
 

2,211.00201.000

0.00

201.000

LF  

11.00000

0015 Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

177.001.000

0.00

1.000

EACH

177.00000

0020 Removal and Disposal of Sediment (Labor) 7.000

0.000

208-00103  
 

203.007.000

0.00

7.000

HOUR

29.00000

0025 Removal and Disposal of Sediment (Equipment) 7.000

0.000

208-00105  
 

392.007.000

0.00

7.000

HOUR

56.00000

0030 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

56.00000

0035 Delineator (Flexible) (Square Base) 18.000

0.000

612-00036  
 

2,106.0018.000

0.00

18.000

EACH

117.00000

0040 Location Marker (Utility)(Flat Slat) 6.000

0.000

612-00270  
 

540.006.000

0.00

6.000

EACH

90.00000

0045 2 Inch Electrical Conduit (Bored) 320.000

0.000

613-00206  
 

6,080.00320.000

0.00

320.000

LF  

19.00000

0050 2 Inch Electrical Conduit (Plastic) 683.000

0.000

613-01200  
 

10,245.00683.000

0.00

683.000

LF  

15.00000

0055 2 Inch Electrical Conduit (Liquidtight Flexible Metal) 104.000

0.000

613-04200  
 

3,536.00104.000

0.00

104.000

LF  

34.00000
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PCN: 21594-BID    ESTIMATE RUN 02/06/2019

PROJECT: ITSSW01-833                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:42:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Pull Box (24"x36"x24") 6.000

0.000

613-07023  
 

7,524.006.000

0.00

6.000

EACH

1,254.00000

0065 Service Meter Cabinet 4.000

0.000

613-80130  
 

17,392.004.000

0.00

4.000

EACH

4,348.00000

0070 Sign Panel (Class II) 32.000

0.000

614-00012  
 

928.0032.000

0.00

32.000

SF  

29.00000

0075 Steel Sign Post (W 6x15) 60.000

0.000

614-00615  
 

2,580.0060.000

0.00

60.000

LF  

43.00000

0080 Concrete Footing (Type 2) 5.000

0.000

614-03002  
 

5,720.005.000

0.00

5.000

EACH

1,144.00000

0085 Blank Out Sign(LED)(Single Faced) 4.000

0.000

614-72740  
 

19,520.004.000

0.00

4.000

EACH

4,880.00000

0085 MATERIAL ALLOWANCE Blank Out Sign 0.000

0.000

0.000.000

0.00EACH

3,900.00000

0090 Overheight Vehicle Warning Siren 2.000

0.000

614-72804  
 

3,174.002.000

0.00

2.000

EACH

1,587.00000

0095 Overheight Vehicle Detector (LIDAR) 4.000

0.000

614-72806  
 

58,132.004.000

0.00

4.000

EACH

14,533.00000

0095 MATERIAL ALLOWANCE Lidar Detector 0.000

0.000

0.000.000

0.00EACH

10,500.00000

0100 Communications Cabinet (Type 2) 4.000

0.000

614-72832  
 

39,660.004.000

0.00

4.000

EACH

9,915.00000
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PCN: 21594-BID    ESTIMATE RUN

PROJECT: ITSSW01-833                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0100 MATERIAL ALLOWANCE Comm Cabinet (Type 2) 0.000

0.000

0.000.000

0.00EACH

7,250.00000

0100 MATERIAL ALLOWANCE Comm Cabinet (Type 2) 0.000

0.000

0.000.000

0.00EACH

7,250.00000

0105 Overheight Vehicle Detection System Controller 4.000

0.000

614-72845  
 

26,204.004.000

0.00

4.000

EACH

6,551.00000

0105 MATERIAL ALLOWANCE System Controller 0.000

0.000

0.000.000

0.00EACH

5,200.00000

0110 Flashing Beacon (Special) 4.000

0.000

614-80004  
 

2,148.004.000

0.00

4.000

EACH

537.00000

0115 Cellular Modem (CDMA) 4.000

0.000

614-87708  
 

5,968.004.000

0.00

4.000

EACH

1,492.00000

0120 Mobilization 1.000

0.000

626-00000  
 

18,990.001.000

0.00

1.000

L S 

18,990.00000

0125 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

28.00000

0130 Traffic Control Inspection 3.000

0.000

630-00007  
 

354.003.000

0.00

3.000

DAY 

118.00000

0135 Traffic Control Management 37.000

0.000

630-00012  
 

19,018.0037.000

0.00

37.000

DAY 

514.00000

0140 Construction Traffic Sign (Panel Size B) 20.700

2.300

630-80342  
 

1,495.0023.000

149.50

23.000

EACH

65.00000
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PCN: 21594-BID    ESTIMATE RUN 02/06/2019

PROJECT: ITSSW01-833                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:42:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 Construction Traffic Sign (Panel Size C) 5.400

0.600

630-80343  
 

426.006.000

42.60

6.000

EACH

71.00000

0150 Drum Channelizing Device 9.000

1.000

630-80360  
 

300.0010.000

30.00

10.000

EACH

30.00000

0155 Traffic Cone 72.000

8.000

630-80380  
 

480.0080.000

48.00

80.000

EACH

6.00000

0160 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

100.00000

0165 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0170 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0175 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0180 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

0185 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

0.000

F A 

1.00000

0190 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21594-BID    ESTIMATE RUN 02/06/2019

PROJECT: ITSSW01-833                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:42:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 F/A Swap Out Posts 20,478.000

0.000

700-70034  
 

20,478.0020,478.000

0.00

20,478.000

F A 

1.00000

CAT 279,401.00270.10279,401.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0195 Sanitary Facility 1.000

0.000

620-00020  
 

354.001.000

0.00

1.000

EACH

354.00000

CAT 354.000.00354.00CURRENT AMT0400 $ $ $

$ 279,755.00270.10$279,755.00$CURRENT AMTPROJECT TOTAL


